

Report: Project Stage 4

Group Member:

Name	Roll
Laraib	231400042
Eman	231400049
Minahil	231400053
Samavia	231400054

Course: SPM Lab (A)

Instructor Name: Amina Shahbaz

Project Budget Sheet:

Step 1: Create the Resource Cost Estimation Table


The following columns were added:

- Resource Name
- Role
- Standard Rate (\$/hr.)
- Total Working Hours
- Total Cost (\$)

The resource information was entered according to the Microsoft Project file.

Formula Used : Total Cost = =PRODUCT(C3,D3)

Screen shot:



The screenshot shows an Excel spreadsheet with the following data:

	A	B	C	D	E	F	G
1	Resource Cost Estimation						
2	Resource Name	Role	Std. Rate (\$/hr)	Total Working Hours	Total Cost (\$)		
3	Project Manager	Project Management	\$1,000.00	200	\$200,000.00		
4	Business Analyst	Requirement Analysis	\$800.00	112	\$89,600.00		
5	UI/UX Designer	UI/UX Design	\$700.00	112	\$78,400.00		
6	Frontend Developer	Frontend Development	\$900.00	647.36	\$582,624.00		
7	Backend Developer	Backend Development	\$900.00	703.36	\$633,024.00		
8	QA Engineer	Testing & QA	\$600.00	112	\$67,200.00		
9	DevOps Engineer	Deployment & Cloud	\$850.00	423.36	\$359,856.00		
10	Grand Total				\$2,010,704.00		
11							

Step 2: Calculate the Grand Total Resource Budget

Formula Used : =SUM (E2:E8)

Screen Shot:



The screenshot shows an Excel spreadsheet with a single row (row 10) highlighted in light gray. The cell in column 10 of row 10 contains the text "Grand Total". The cell in column 11 of row 10 contains the value "\$2,010,704.00". The cell in column 11 of row 11 is empty.

10									Grand Total	\$2,010,704.00
11										

Step 3: Create the Task Cost Estimation Table:

The following columns were added:

- Task ID
- Task Name
- Resource
- Duration
- Working Hours
- Rate per Hours
- Total Cost

Step 4: Calculate Task Cost

Formula Used

=E2*F2

Screen shot:

Task Cost Estimation						
Task ID	Task Name	Resource	Duration (Days)	Working Hours	Rate/Hour (\$)	Total Cost (\$)
1.1	Project Idea Selection	Project Manager	1	8	\$1,000.00	\$8,000.00
1.2	Project Proposal Preparation	Project Manager	1	8	\$1,000.00	\$8,000.00
1.3	Project Charter Development	Project Manager	1	8	\$1,000.00	\$8,000.00
2.1	Requirement Gathering	Business Analyst	7	56	\$800.00	\$44,800.00
2.2	System Analysis & Risk Identification	Business Analyst	7	56	\$800.00	\$44,800.00
2.3	Budget & Resource Planning	Project Manager	7	56	\$1,000.00	\$56,000.00
3.1	UI/UX Design	UI/UX Designer	7	56	\$700.00	\$39,200.00
3.2	Database & Architecture Design	UI/UX Designer + Backend Developer	7	56	\$1,600.00	\$89,600.00
4.1	Patient Registration & Login Module	Backend + DevOps + Frontend	9.1	72.8	\$2,650.00	\$192,920.00
4.2	Online Doctor Consultation Module	Backend + DevOps + Frontend	18.41	147.28	\$2,650.00	\$390,292.00
4.3	Medicine Ordering & Delivery Module	Backend + DevOps + Frontend	18.41	147.28	\$2,650.00	\$390,292.00
4.4	Lab Test Booking & Report Module	Backend + Frontend	14	112	\$1,800.00	\$201,600.00
4.5	Payment & Notification System	Backend + Frontend	7	56	\$1,800.00	\$100,800.00
4.6	Admin Dashboard Development	Backend + Frontend	14	112	\$1,800.00	\$201,600.00
5.1	Unit & Integration Testing	QA Engineer	7	56	\$600.00	\$33,600.00
5.2	User Acceptance Testing	QA Engineer	7	56	\$600.00	\$33,600.00
6.1	Cloud Setup & App Deployment	DevOps Engineer	7	56	\$850.00	\$47,600.00
6.2	User Training	Project Manager	7	56	\$1,000.00	\$56,000.00
7.1	Documentation Submission	Project Manager	7	56	\$1,000.00	\$56,000.00
7.2	Final Project Review & Sign-off	Project Manager	7	56	\$1,000.00	\$56,000.00

Step-5:Calculate the Grand Total Resource Budget:

Formula Used : =SUM (G2:G21)

Screen shot:

6.2	User Training	Project Manager	7	56	\$1,000.00	\$56,000.00	
7.1	Documentation Submission	Project Manager	7	56	\$1,000.00	\$56,000.00	
7.2	Final Project Review & Sign-off	Project Manager	7	56	\$1,000.00	\$56,000.00	
Grand Total						\$2,058,704.00	

Step 6: Calculate Overall Project Budget

Formula Used =Resource Budget + Task Budget


Screen Shot:

Total Project Budget	
Resource Cost Estimation - Grand Total	\$2,010,704.00
Task Cost Estimation - Grand Total	\$2,058,704.00
TOTAL PROJECT BUDGET	\$4,069,408.00


Create budget Chart :

Column chart :

Resource Cost estimation:




Task cost:



Pie Chart :

Resource cost :



Taks cost:

Total Cost (\$)



- | | |
|---|-------------------------------------|
| ■ Project Idea Selection | ■ Project Proposal Preparation |
| ■ Project Charter Development | ■ Requirement Gathering |
| ■ System Analysis & Risk Identification | ■ Budget & Resource Planning |
| ■ UI/UX Design | ■ Database & Architecture Design |
| ■ Patient Registration & Login Module | ■ Online Doctor Consultation Module |
| ■ Medicine Ordering & Delivery Module | ■ Lab Test Booking & Report Module |
| ■ Payment & Notification System | ■ Admin Dashboard Development |
| ■ Unit & Integration Testing | ■ User Acceptance Testing |
| ■ Cloud Setup & App Deployment | ■ User Training |
| ■ Documentation Submission | ■ Final Project Review & Sign-off |